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Abstract

Background: National health research for development (R4D) platforms in lower income countries (LICs) are few.
The Health Research Capacity Strengthening Initiative (HRCSI, 2008–2013) was a national systems-strengthening
programme in Malawi involved in national priority setting, decision-making on funding, and health research actor
mobilization.

Methods: We adopted a retrospective mixed-methods evaluation approach, starting with information gleaned from
reports (HRCSI and Malawian) and databases (HRCSI). A framework of a health research system (actors and components)
guided report review and interview guide development. From a list of 173 individuals involved in HRCSI, 30 interviewees
were selected within categories of stakeholders. Interviews were conducted face-to-face or via telephone/Skype over 1
month, documented with extensive notes. Analysis of emerging themes was iterative among co-evaluators, with
synthesis according to the implementation stage.

Results: Major HRCSI outputs included (1) National research priority-setting: through the production of themed
background papers by Malawian health researchers and broad consultation, HRCSI led the development of a National
Health Research Agenda (2012–2016), widely regarded as one of HRCSI’s foremost achievements. (2) Institutional
research capacity: there was an overwhelming view that HRCSI had produced a step-change in the number of high
calibre scientists in Malawi and in fostering research interest among young Malawians, providing support for around 56
MSc and PhD students, and over 400 undergraduate health-related projects. (3) Knowledge sharing: HRCSI supported
research dissemination through national and institutional meetings by sponsoring attendance at conferences and
through close relationships with individuals in the print media for disseminating information. (4) Sustainability: From
2011–2013, HRCSI significantly improved research systems, processes and leadership in Malawi, but further strengthening
was needed for HRCSI to be effectively integrated into government structures and sustained long-term.
Overall, HRCSI carried out many components relevant to a national health research system coordinating platform, and
became competent at managing over half of 12 areas of performance for research councils. Debate about its location
and challenges to sustainability remain open questions.

Conclusions: More experimentation in the setting-up of national health R4D platforms to promote country ‘ownership’
is needed, accompanied by evaluation processes that facilitate learning and knowledge exchange of better practices
among key actors in health R4D systems.
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Background
As part of building national health research capacity [1],
both push and pull factors are operating to develop
‘country ownership’. Grappling with the global architec-
ture of aid and the different types of aid disbursed, major
international funders have explored options for devolu-
tion of research priority setting and funding to low- and
middle-income countries (LMICs). Additionally, LMIC
governments have increasingly been allocating budgets
for planning and commissioning of national health re-
search. These governments and initiatives include middle-
income countries like Brazil and India, and lower-income
countries (LICs) [2] such as Senegal, which recently cre-
ated the Fonds d’Impulsion pour la Recherche Scientifique
et Technique [3]. Stakeholders from donor countries are
increasingly working alongside LMIC colleagues to set re-
search priorities [4], track research funding [2], and pro-
mote knowledge translation [5].
For many countries, research capacity strengthening is

seen as integral to the development of science, technology
and innovation (STI) for broader development purposes,
with a range of legal, organizational and operational policy
instruments ([6], p. 25). Increasingly, oversight of such
functions and policies has been placed with national coun-
cils of science and technology, sometimes referred to gen-
erically as science granting councils [7]. Core functions of
such councils have included research grant disbursements,
though many have engaged in a wide range of activities
relevant to strengthening capacities of the broader STI
system ([7], p. 10). Based on different historical legacies,
sectoral mixes, extent of international versus national
funding, and approaches to governance and innovation,
the organizational structures and mandates of these coun-
cils can differ dramatically [7].
As platforms for implementing research for develop-

ment (R4D), such councils and their programs have
faced challenges. Some challenges are inherent in the de-
velopment of the broader national STI system [6], as ex-
emplified by the experience of health research priority
setting in Tanzania: “As countries increase their invest-
ment in research, it is essential to increase investment in
research management and governance as well, a key and
much needed capacity for countries to make proper use
of research investments” [8]. Other challenges are more
relevant to national health research system development
efforts which must grapple with mapping existing health
research capacity, aligning research allocations from
multiple sources with national health needs, and balan-
cing technology development versus health services re-
search [9]. A consultation among Western Pacific
countries and their research funders brought forth “the
need to invest more in essential health research and man-
agement functions, including establishing publicly access-
ible web-based national health research registries for

prospective registration of health research, setting up sys-
tems to archive and share health research data, and im-
proving the governance of research ethics committees” [10].
This paper is a case study describing one science grant-

ing council which operated as a platform for prioritizing,
financing and managing health research and development
– the Malawi Health Research Capacity Strengthening Ini-
tiative (HRCSI). The conception of HRCSI began in 2005
with a scoping and design mission led by three agencies:
the United Kingdom Department for International Devel-
opment, the Wellcome Trust, and the Canadian Inter-
national Development Research Centre. The mission
found that few Malawian institutions were performing re-
search, and research which was being performed was
mostly through externally funded individual fellowships or
northern institution-led consortia; there was no cohesive
national approach to health research. In 2006, the three
agencies approached the Government of Malawi to set up
a Task Force to develop a proposal for the establishment
of a Malawian organization to focus on national research
funding. A group of ‘elders’ identified 12 people, repre-
senting government, research institutions and civil society,
to form the Task Force. Following a broad and inclusive
consultation process within Malawi, and with counter-
parts from a sister project in Kenya, a proposal was sub-
mitted to the funders in 2007 (see key events in Table 1).1

A funders’ steering group was established and HRCSI in-
cubation started (Box 1). As the National Commission on
Science and Technology (NCST) was just being estab-
lished and did not have the capacity to host the HRCSI, a
Malawi-based organisation, Liverpool Associates in Trop-
ical Health Malawian subsidiary, LATH UMOYO, was
appointed to manage a 2-year incubation period, during
which the systems required for grant making could be set
up and the awarding of grants initiated.
The NCST commissioned the authors to conduct a re-

view of HRCSI implementation [11] with the purpose
“to document the performance and impact of HRCSI,
and to note successes, challenges and lessons learnt in
order to inform future health research capacity strength-
ening activities in Malawi and in other contexts.” Given
the limited evidence on appropriate ways to review na-
tional health research for development (R4D) platforms
and the dearth of published evaluation tools, we treated
this review as research. This paper describes the instru-
ment development, interviewee selection, data collection
and qualitative analysis methods. It shares key results,
discusses these in light of other LIC science research
council efforts and suggests lessons for the implementa-
tion of health R4D platforms.

Methods
Design
This is a retrospective mixed methods review.
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Table 1 Key events in development and implementation of the Malawian Health Research Capacity Strengthening Initiative (HRCSI)

Year 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014

Events Funders
gauge
interest
and
feasibility

Malawian
Task Force
consults and
develops
proposal

Initial
proposal
to
funders

HRCSI starts incubation
with Steering Group
(funders) and initial
project implementers
(LATH UMOYO)

Amended
version of HRCSI
proposal funded
and initiation of
granting

NCST
established
HRCSI
restructured,
secretariat
under NCST
Board

Extra support and accountability
mechanisms introduced for
financial and project
management; proactive media
engagement initiated

National
Health
Research
Agenda
promulgated

HRCSI developed
guidelines for grant
schemes National
meeting with
presentations by
grantees

Consolidation
phase ends
and external
funding
ceased

Grants
awarded

√ √ √ √

LATH UMOYO, Liverpool Associates in Tropical Health Malawian subsidiary; NCST, Malawi National Council of Science and Technology
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Documentation collection
In addition to material available on websites, HRCSI staff
provided any versions of proposals, reports on the
national research agenda, annual monitoring and evalu-
ation reports by HRCSI, prior independent evaluations,
and programs of dissemination conferences organized by
HRCSI (n = 21). Further, they shared with the review team
data files of all project topics and awardees, both

individual and institutional, throughout HRCSI’s granting
history (2009–2013).

Framework of key actors and components
The review framework was grounded in a theoretical un-
derstanding of the key actors (equivalent to stakeholders
and consistent with social actor theory) and components
in an optimal health research system, derived from rele-
vant academic and grey literature [1, 12–14]. We recog-
nized that actors would vary by the level at which they
primarily worked, i.e. individual, institutional, national,
and/or international levels (see nested ovals in Fig. 1)
and the kind of actor they were, i.e. funder, managers,
producers or users of research. Knowledge-sharing ac-
tors (those who mediate between the funders, managers,
producers and users of research) and improvement/
management consultants were understood to act across
all of the levels (not shown in figure for simplicity). For
actors at each level, we set out key components (Box 2)
to orient the document review and interview guide
development.

Interview guide development
Review of the collected documentation and the personal
experiences of two members of the review team through
prior work and research with Malawian colleagues helped
ground the team’s understanding of the health research sys-
tem in the context of health research and development in
Malawi. The full suite of actors and levels were compressed
to five different categories for interview guide development:

Box 1. Malawi’s National Commission for Science and Technology
(NCST) and the Health Research Capacity Strengthening Initiative
(HRCSI) The NCST was included in the Science and Technology Act (2003)
and founded with a Cabinet directive (2008) as a parastatal organization of
the Government of Malawi based in Lilongwe. NCST’s purpose is to provide
science and technology to the government and to address the existing
fragmentation of research efforts and research knowledge across the country
in order to accelerate the socioeconomic development of the nation and to
improve the quality of life of its people. The NCST Board includes a
representative from the Ministry of Health. HRCSI was a 5-year (2008–2013)
programme, which aimed to achieve “strengthened health research capacity
for the generation of scientific knowledge and improve its use in evidence-
based decision making, policy formulation and implementation.” HRCSI was a
£10,000,000 programme, jointly, and approximately equally, funded by the
Wellcome Trust and the United Kingdom Department for International
Development. HRCSI’s goal, as set out on theNCSTwebsite (http://www.ncst.
mw/?s=hrcsi&x=0&y=0),was to “strengthen national environment for gener-
ation ofmulti-disciplinary research and its uptake to inform policies and
interventions…and health of individuals.” Its expected outputswere:
• Improved regulation and co-ordinationof national health research
• Enhanced institutional capacity for high-quality multi-disciplinary
health-related research studies
• Effective sharing of scientific knowledge
• Evidence-based policy and programme formulation

Fig 1 Key actors in an optimal health research system*. *Excluding consultants that cut across all levels of actors
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international funders, national governors-managers,
national users, institutional/individual producers, and
consultants.
Aspects for questions on each of the components, i.e.

processes, progress, strengths/assets, impact and
lessons learned, were informed by available literature
[14]. Different aspects were prioritized in interview
guides for different actors. Finally, previously designed
tools to evaluate institutional research capacity [15, 16]
influenced the structure of the interview guides and
provided additional questions.

Interviews
The HRCSI secretariat provided a list of 173 individ-
uals who had knowledge of the HRCSI programme.
In each of the five categories, one-fifth of individuals
were initially randomly selected and contacted to ar-
range an interview; none outrightly refused. If they
were unavailable, the next person on the list in that
category was approached, so that at least one person
in each category was interviewed. Additional inter-
viewees were purposively selected because of their in-depth
knowledge in areas or phases of HRCSI development and
implementation not sufficiently covered by interviews to
date. Of the 30 interviews completed, eight were women
and 22 men, with ages ranging from 20–69. Three were
international funders, eight were involved in national
research governance-management, three were national re-
search users, 14 were producers of research (five institu-
tional research leaders, four researchers and five research
trainees), and two were consultants.
Prior to the interviews, the interviewers (usually two

people) agreed among themselves on the topics on
which each particular interviewee was likely to be able
to provide particular insights. The vast majority (90%) of
interviewees gave permission for interviews to be re-
corded as back-up to written notes taken by members of
the interview team. Discussions took place between
interviewers immediately after each interview, with the
goal of corroborating interpretations.

Analysis
Preliminary analysis by the interview team was focused
on major HRCSI outputs and occurred concurrently
with report writing in the field (September–October
2014). During this process, the saliency of project phase,
i.e. start-up, re-organization, implementation and plan-
ning for sustainability, became apparent. Secondary ana-
lysis of the data and double-checking of findings were
undertaken by non-field team members, using field
notes and available interview recordings. Whenever pos-
sible, we triangulated interview responses with docu-
mentation across interviewees and/or across team
members to improve validity of the results. We sought
both commonalities and areas of difference across actor
groups, and the consequences of differences. We com-
piled suggestions by interviewees for mitigation of such
consequences and synthesized these with our own ana-
lysis based on experience and relevant literature to pro-
duce lessons for such R4D platforms in the future.

Results
Start-up
The start of HRCSI coincided with the formation of the
NCST. In the longer term, it was planned that HRCSI
would be managed within NCST, but initially NCST had
no operational budget or financial operating systems and
the funders’ start-up institutional review had not in-
cluded an in-depth assessment of the capacity in NCST
to utilise the HRCSI project budget. One funder won-
dered whether there “should have been more time spent
on learning by doing instead of on explaining why targets
had not been met”. Funders previous experience of sup-
porting research centres in Kenya and Malawi was not
directly applicable to the national level HRCSI. Coming
to grips with the extent of the deficit in existing research
systems and financial management capacity meant that
attention expanded from technical issues to governance
mechanisms. As one governor said, “No one knew their
roles and responsibilities”. Start-up was fraught with a
number of difficulties (Table 2): overambitious output tar-
gets, poor communication among agencies, budget re-
profiling, continued lack of consolidation of skills and
structures in NCST, the loss of key LATH UMOYO staff,
jockeying among government department personnel re-
garding the location of HRCSI, and large salary differentials
between NCST and HRCSI staff. From the perspective of
funding applicants in Malawi, the weak grant-making and
communications processes meant that applicants often ex-
perienced delays of over 1 year between being selected for
an award and the funds being available. Coupled with the
lack of clarity about standards against which applications
would be judged, the decision to cancel the third round in
2011 after applications had been submitted meant that
“HRCSI lost credibility with stakeholders” (manager).

Box 2. Key components for actors at each level of an optimal health
research system
International Collaboration, international research networks, external
funding, and information sharing/knowledge exchange
National Demand for health research, domestic funding, coordination,
research networks feedback and evaluation, mission-driven research
production, information sharing/knowledge exchange, research use
Institutional Critical mass of researchers and staff, leadership, infrastructure,
funding collaboration, research ethics research management, feedback and
evaluation, and information/knowledge sharing
Individual Human resource development, long-term retention, research use
and information/knowledge sharing
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Reorganization
HRCSI was reorganised in 2010–2011. Systems and pro-
cesses for soliciting and reviewing proposals, for disburs-
ing funds and receiving reports from awardees were
strengthened and oversight for the project was made the
responsibility of the NCST Board. HRCSI drew upon ex-
pertise and lessons from around the region to reform its
operations. Examples include multinational research re-
view panels based on experiences from Kenya, design of
the national research agenda and knowledge translation
processes from Zambia, set-up of a research registry
from Botswana, and advocacy using similarities in the
national role of universities with Tanzania. In 2011, a
way forward was agreed upon between HRCSI and the
funders, mediated by an external consultant, which in-
cluded reducing the knowledge translation component
and recruiting a new project manager with research and
management credentials. Contracts were formalised, a
bank account was opened and HRCSI was able to dem-
onstrate due financial diligence to the funders. As part
of this process, it was agreed that the HRCSI Board
should approve the selection of award recipients and fi-
nancial decisions, but in practice the Board’s decisions
also had to be approved by the funders. “HRCSI money

comes from the Wellcome Trust [partially] and takes
much time” (Research producer). While it was appreci-
ated that the necessary checks and balances should be in
place, this cumbersome multi-step process resulted in
significant delays in disbursing award funds.

Implementation
Following the reorganisation, HRCSI began working on
generating its outputs, which included improved
research regulation and coordination, enhanced gener-
ation of research by institutions, and sharing of new re-
search findings in order to inform decision-making for
policies and programmes.

Priority setting
HRCSI led the development of a National Health
Research Agenda [17], including an up-front set of prin-
ciples: “country-drivenness, analytical evidence, stake-
holder participation, transparency, iterativeness, and
value-drivenness”. Key activities included establishment
of a national task force which identified thematic priority
research areas using a Delphi method; selection of con-
sultants who then conducted gap analysis studies (based
on literature reviews, key informant interviews and focus

Table 2 Differences in perspectives among actors, by phase and consequences

(a) Among all key actors

Phase Difference Consequences

Start-up Location of coordinating health research capacity
strengthening within government versus outside
and within health versus science & technology
versus education

Jockeying for location, delays in directorship

Implementation Grant calls and processes improved over time versus
remained non-transparent and halting in process

Frustrations and delays in implementation

Implementation Ethics review committees functioning and providing i
ndependent review versus compromised with conflicted
members and acting as resource generator for institutions

Resentments and labelling of committees as
obstacles

(b)Among subsets of actors

Phase Differences Actors concerned Consequences

Start-up,
reorganization
and
implementation

National politics versus international funder decision-
making control

Funders, research
governors and users

Stalemates on approvals

Start-up,
reorganization

Fiscal mismanagement versus civil service obstacles versus
consultants not keeping an eye on the ball

Research producers
– institutions,
researchers, trainees

Delays in funding flows

Implementation Extended involvement of other institutions in networks
versus competition dominated by those already capable

Research producers
– institutions,
researchers

Some institutions are keen but not funded,
areas remain underdeveloped, broader
research culture slower to develop

Implementation Institutional levies on awards and grants unfair
disincentive versus need to fund research management
within institutions which primarily rely on student
teaching income

Research producers
– institutions,
researchers

Some researchers take funds to organizations
outside academy

Implementation Researchers not performing sufficient mentorship and
training roles versus hard to find time for research with
existing teaching loads

Research producers
– institutions,
trainees

Interns and trainees not receiving adequate
mentorship
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group discussions), which were reviewed by priority area
sub-groups and then the entire task force; and drafting
of the research agenda, commenting by advisors,
followed by a national stakeholders’ consultative meeting
and finalization. Five key criteria were used to assess re-
search proposals submitted to HRCSI against the re-
search agenda: “1. Current and potential burden of
disease; 2. Feasibility and deliverability of the research
…; 3. Expected impact of the research on policy/decision
making/system changes…; 4. Effects on equity and social
justice…; and 5. Contribution to research capacity
strengthening in Malawi” (MoH, undated). Identified
priorities were scored against these criteria (1–5 scale),
scores were summed across criteria and the priorities
ranked based on the sum.
Many interviewees confirmed that the process of de-

veloping the nationally harmonised set of health re-
search priorities was widely known about and
supported. A number of interviewees had been involved
in the consultation process, including a national
research user who said, “The research agenda process
and result was very good. There was a start-up commit-
tee of very senior people – powerhouses – and then sub
committees of others”. The 2012–2016 Research Agenda
was geared towards obtaining evidence aligned with
Malawi’s priority needs for health policy and decision-
making. Researchers felt that their choice of research
topics generally took account of the Agenda but noted
that funders and researchers themselves also influenced
research topics and that the Agenda should not inter-
fere with academic freedom.

Registry design and national funding
HRCSI secured a grant through the Council on
Health Research for Development (COHRED)
Botswana to facilitate collaboration between the Na-
tional AIDS Commission, the Commission on Health
Research for Development, and the University of
Malawi College of Medicine to develop a health
research information system (Rhinno) to register re-
search protocols and ethics submissions. Initial find-
ings indicated a shift from 2004–2007, when only
about 40% of research applications for research in
Malawi were headed by a Malawian, to 64% following
HRCSI implementation. As the registry is not fully
operational, there has been no systematic analysis of
research to date in relation to the Agenda. HRCSI
also lobbied the Government of Malawi to fulfil the
requirements of the Abuja declaration and allocate
2% of national funds to the Science and Technology
research fund. In part fulfilment of this obligation,
district health managers were advised to include re-
search in their annual plans and budgets.

Awarding process
Informed by a consultative process, HRCSI offered a
wide range of types of awards from travel grants and
internships to PhD fellowships and institutional grants.

“The number of people who have benefitted is high
compared to other projects.” (Funder)

Almost all interviewees liked this award diversity,
though some interviewees proposed that, in the future,
HRCSI should consider focusing its efforts only on areas
that are not well covered by other funders. Short-term
grants were viewed primarily as a public relations exercise
and raising awareness of research, while longer-term
grants were seen as likely to strengthen research capacity.
All applications were reviewed by panels of HRCSI,

Malawian and some international members. Initial com-
plaints by applicants about the HRCSI grant awarding
process included difficulties in submitting proposals,
lack of acknowledgment of receipt and lack of feedback
about unsuccessful applications, lack of transparency
and/or consistency in eligibility and selection criteria,
lack of notification when funds were disbursed to
awardees’ accounts, and long delays in getting funds
once an award had been made.

“There were problems getting the award letter and
funds with over one year between the two. I had to lose
some of my existing team due to lack of continuity.”
(Research producer)

In response to these complaints, from 2012 to
2013, HRCSI developed guidelines for all grant
schemes, and produced specific tools for managing
various stages of the grant awarding process, includ-
ing baseline assessment, pre-disbursement, site visits,
grantee reports, post award reports and post fellow-
ship reports. Concomitantly, enhanced systems for
governance, granting and finance/accounting were de-
veloped, as one funder noted,

“The NCST finance and grants management systems
have been strengthened with local and regional
assistance.”

Information and communication technology strength-
ening included computers and office equipment for the
NCST.

“HRCSI is a very important project, especially for IT
infrastructure.” (Governor)

Manuals were developed for awarding and financing
grants. The HRCSI appointed a multi-disciplinary review
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committee, which gained considerable experience in
reviewing and awarding proposals with these new supports.
As a result, Malawi’s strengths in biomedical research were
extended to more multi-disciplinary approaches, including
that for a health and social science network.

“There are now examples of multi-disciplinary work,…
which started from a zero baseline.” (Governor)

Further, HRCSI supported various international re-
search collaborations.

Support to institutions and emerging researchers
Initially, only a few institutions were aware of the
HRCSI initiative. From 2011, a pro-active advocacy
campaign, including the use of print media for dis-
seminating calls for applications, resulted in a signifi-
cant boost in enquiries and applications. As one
manager noted, “Non academics are asking when the
next HRCSI calls are coming out which shows the de-
mand for research”. The range of awardees expanded,
including smaller institutions, which needed the most
support.

“Funds were made available to institutions and people
that would not have been able to access them.”
(Governor)

Researcher interviewees welcomed HRCSI’s efforts to
improve institutions’ research support systems but they
also noted that most institutions did not have strategic
plans for research capacity strengthening.
Interviewees were unanimous in appreciating the

boost HRCSI had given to interest in research among
young Malawians and in supporting the training of sub-
stantial numbers of high calibre scientists, as well as in
improving the quality of research results in Malawi.
HRCSI supported over 400 undergraduate health-related
projects, 56 MSc and PhD students in their research
training, and 21 other trainees. Among graduates and
others (n = 77), 38 were in the biomedical sciences (clin-
ical chemistry, microbiology, molecular statistics); 20 in
public health (epidemiology, demography and informat-
ics), and 19 were in social science (anthropology, eco-
nomics). From a baseline in 2008 of just a handful of MSc
and PhD holders across Malawi, by 2013, the Southern
Africa Consortium for Research Excellence (SACORE),
the Consortium for Advanced Research Training in Africa
(CARTA), the College of Medicine at the University of
Malawi, and HRCSI together trained or supported 340
postgraduates.

“HRCSI has trained high calibre people and young
scientists have produced good research.” (Governor)

Many of the interviewees recognised the need to track
these graduates and to make sure that there is a compre-
hensive national strategy for placing them in appropriate
posts and providing them with conducive research envi-
ronments and career development opportunities.

Research dissemination and uptake promotion
There was widespread recognition of the way that
HRCSI had supported research dissemination, including
through national (e.g. in July 2013) and institutional
meetings (e.g. College of Medicine, 2012), sponsorship
of an issue of the Malawi Medical Journal, and by enab-
ling meetings of special interest groups (e.g. for health
and social science, Sep 2013). By late 2013, 50% of
grantees had already presented research results in na-
tional and international conferences, 50% had submitted
their papers for publication to various international jour-
nals, and seven had papers published in international
journals at the time of our review.
Interviewees from the media did not feel that they had

adequate opportunities, and also possibly lacked compe-
tence, to re-package research for public consumption.
Researchers often did not have time to pursue interac-
tions with policymakers intensively.

“Researchers are not very good at this. Engagement
[with policymakers] must be right from the beginning
in formulating questions.” (Research producer)

They welcomed recent efforts by the Ministry of
Health (MoH) to improve technical support to make en-
gagement with policymakers more effective.

“Now we have a national knowledge translation
committee and promote communities of practice for
each discipline.” (Governor)

Although HRCSI’s ability to promote the translation of
research into knowledge for use by policymakers was
hampered by the downgrading of this component during
the re-organization phase, it did financially and
organizationally support the Knowledge Translation
Platform established through the Director of Research at
the Malawi MoH with Dignitas International, a Malawi-
based NGO, to strengthen the ability of researchers and
national policymakers to develop and evaluate policy
briefs and systematic reviews and to promote their inter-
actions through an interactive website (http://ktpmala-
wi.org/).

Planning for sustainability
External funding for HRCSI began to be phased out
in 2013. One national governor commented that
“Funders have not given us enough time to prove that
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we can manage this project” and another that “Two
years is too short to be able to demonstrate impact”.
There was overwhelming support among interviewees
for HRCSI to continue as a research management
centre.

“Now HRCSI needs to rationalise its operations,
concentrate on research systems to promote a research
culture.” (Research producer)

They supported a mandate to act as the hub for chan-
nelling research funding from all health research donors,
to coordinate priority setting, and to bring people to-
gether to feed knowledge into the ‘policy machinery’.
Considerable differences were expressed by interviewees
about options for the best institutional location of
HRCSI (Table 2). Some thought it should “meld with
existing health efforts” and be located within the MoH
research Unit, though a governor warned that the “MoH
may not prioritise HRCSI activities in the long-term be-
cause they have put research money into districts.” The
majority view was that it should be integrated into NCST
as the coordinating, multi-sectoral agency for research in
Malawi. There was general agreement that the systems,
processes (including financial), leadership and the health
team within NCST, as well as linkages with the Ministry
of Education, would need further strengthening.
In early 2014, as part of HRCSI’s consolidation phase,

a National Health Science Research Committee was
formed under the auspices of the NCST, with a mandate
to “Promote, support, coordinate, and regulate research
and development” in a set of health research fields. It in-
cludes ethical review for those researchers in institutions
without such capacity. Recently, the first meeting of the
Knowledge Translation Platform brought together re-
searchers, experts and policymakers around a policy
brief on hypertension. Further, the Social Science for
Health network has become more established with a
membership and notice board, becoming a focal point
for such research (Mathildah Chithila, personal commu-
nication). However, the extent to which a secretariat as-
sociated with the Committee might perform the fuller
suite of functions of an R4D platform remains unclear.

Discussion
R4D platform development
The process of setting up a national R4D platform was
not without considerable challenges in the start-up
period partly related to differences in actors’ perceptions
of implementation. An important factor was the nascent
state of the Malawian NCST at the initiation of HRCSI
funding [6]. Given Malawi’s history of primarily inter-
national funding directly to a small number of research
centres, without strong engagement in national

governance (including priority setting) and management,
the initial difficulties were perhaps not surprising, par-
ticularly given some of the tensions associated with
health research capacity strengthening [18]. In response
to a similar situation in the Western Pacific, Rani et al.
[10] called for substantial investment in “essential health
research and management functions”, something which
HRCSI did in the NCST. Further, HRCSI confronted the
thorny “research management and governance” issues
which de Haan et al. [8] noted during research priority
setting in Tanzania, and which Mills et al. [19] noted
during a mid-term review of the HRCSI sister body, the
Consortium for National Health Research in Kenya.
In the case of HRCSI, the challenges forced a re-

organization and renewed emphasis on research man-
agement systems, which eventually bore fruit in sets of
guidelines and procedures appropriate to a national R4D
platform and enhanced national health research capacity.
In terms of our framework of components, HRCSI did
stimulate demand for health research, lobbied for do-
mestic funding, engaged in coordination, developed re-
search networks feedback and evaluation, promoted
information sharing/knowledge exchange, and contrib-
uted to structures to promote research use. In terms of
the 12 areas of performance for research councils ([7], p.
38), HRCSI became competent in managing over half:
setting research agenda/research priorities, disbursement
of research grants (various categories), disbursements of
scholarships and loans (mostly masters and doctoral stu-
dents), capacity-building/training of researchers, funding
support for infrastructure development, valorisation of
results (dissemination and uptake of research reports
and findings), and supporting scientific publishing/scien-
tific journals (n = 7). Such results were consistent with
the UNESCO report on Malawi, which cited HRCSI as
an example of an achievement in science and technology
research funding ([6], p. 93).

Institutional location of national research councils or R4D
platforms
When approaching health research systems as a whole,
Ghaffar et al. [12] described a number of different op-
tions for the types and locations of coordinating bodies.
Focusing on science and technology for innovation
councils in sub-Saharan Africa, Mouton et al. [7] dis-
cerned different models or cases distinguishing the role
of the funder (principal) and the agent (council): (1) the
paradigm case in which the government was the primary
funder through a national funding council for all sectors,
to research organizations; (2) the sector-differentiated
model, similar to the paradigm case, but with sector spe-
cific councils; (3) the multiple principle-agents model, in
which different principals fund through different agents;
and (4) the embedded agent case where the council or
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agent is part of the government. Given the preponder-
ance of international sources of funding in most LICs,
the first would be unusual, as multiple principles are
common. The Malawian MoH Research Unit might be
an example of the embedded model. In terms of agents,
HRCSI could be seen to be along the lines of the sector-
differentiated model during its tenure, somewhat separ-
ate from government and focused on health, although
the longer term vision was for it to extend its remit to
cover all sectors. However, it does not neatly match any
of the models or cases, despite the utility of their expos-

ition and examples from other countries in sub-Saharan
Africa by Mouton et al. [7]. Furthermore, the final host
for HRCSI was arrived at following intense jockeying
among government departments, a scenario applicable
across the civil service where projects perceived to have
more financial and other benefits are more attractive.
Given the perceptions of interviewees and differences
over preferred location of a national R4D platform such
as HRCSI, some further discussion is likely warranted, as
it would be in other contexts where R4D platforms are
being established or reviewed.

Table 3 Common perspectives among actors and associated lessons learned, by phase

Phase Perspective Lessons

Start-up Fraught with difficulties, primarily because the incubation phase
was overly ambitious and unrealistic assumptions had been made
about the existing baseline capacity in Malawi for grant-making

In-depth review of the systems is needed to absorb, disburse
and account for the funds and a plan to fill any gaps Sufficient
time should be set aside for establishing roles, responsibilities
and relationships between all the partners Consider a separate
start-up phase (0 to 12–18 months) from a ‘production’ phase
(12–18 to 42–48 months), with funding of the second phase
contingent on effective systems in place

Reorganization Extra support and accountability were mechanisms introduced
to improve financial and project management

Make sure the structures, systems and processes are fit for the
purpose of awarding grants before calling for applications

Implementation The National Health Research Agenda (2012–2016) developed
through background papers and broad consultation was ‘highly
commended’ Development of a registry of research to capture
protocols and ethics submissions and to track fulfilment of the
research agenda remained at an early stage

Consensus building around priority setting is a crucial initial
function of an R&D platform

Implementation Contributed to enhancing mechanisms in Malawi for managing
research processes and funding The award process was generally
viewed as non-corrupt but consistent reports of problems with the
application process remained, including difficulties with submission
and poor communication about the outcome of applications HRCSI
Developed supporting guidelines and tools for the various stages of
the grant awarding process Post award approval, most interviewees
were satisfied with their interactions with Health Research Capacity
Strengthening Initiative (HRCSI), including professional staff, as well
as during organized site visits

Place a higher priority on these functions early on in the
development of a research and development platform

Implementation HRCSI produced a step change in fostering research interest
among young Malawians and enlarging the number of high
calibre scientists in Malawi; the diversity of awards was popular,
with short-term grants raising awareness and providing research
exposure, and longer-term grants achieving strengthened capacity
to do research

The huge appetite for more training in health research in lower-
income countries is currently under-met

Implementation An advocacy campaign succeeded in making awards to some of
the smaller institutions, including those in the non-government
sector

Institutions in a range of types, sizes, and functions are able to
engage in research

Implementation Research dissemination occurred through national and institutional
meetings and academic media, and by sponsoring attendance at
conferences (approximately half of all projects were presented);
potential for disseminating research results to the general public
through local radio and television media was not fully exploited
New initiative with non-governmental organisations was designed
to bring together policymakers, subject experts and researchers for
the purpose of catalysing research uptake

Knowledge transfer and promotion of research utilization a key
function which needs explicit resourcing in R&D platforms

Planning for
sustainability

Interviewees voiced overwhelming support for continuation of
HRCSI as a national research management centre, with the long-
term vision that it could be a national hub for grant management
across all sectors (starting with Education), more firmly embedded
within National Council of Science and Technology (NCST)

Further strengthening of systems, processes and leadership
within NCST and linkages to other sectors needed.
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Lessons
Some general lessons can be learned from the Malawian
experience, some of which are summarized in Table 3. In
particular, this case study highlights the importance of
adhering to the principals involved in designing capacity
strengthening programmes – starting small and expanding
gradually, finding and building on what exists already,
and establishing trusting and well-defined partnerships
[18, 20]. Having a clear sense of the baseline of research
council functioning is important, as is the consensus-
building role of inclusive priority setting. Key lessons also
include making sure that the structures, systems and pro-
cesses are fit for the purpose of awarding grants before
calling for applications, and placing a higher priority on
these functions early in the development of a research and
development platform. Given the extent to which funding
for research and research training in LICs is currently
grossly inadequate, including Malawi [21], a variety of
mechanisms for research management are likely appropri-
ate. Further, reaching out to a wide range of types, sizes
and functions of institutions to engage them in implemen-
tation research is appropriate.

Limitations
Due to time limits and financial constraints (evaluation
budget approximately 0.5% of HRCSI project spend),
only about 20% of the total 173 individuals associated
with HRCSI could be interviewed. However, none of the
interviewees identified any other individuals who were
not on the list and whom they thought should be inter-
viewed. Further, as individuals from all five categories
were interviewed and saturation points were reached for
all the major points, it is unlikely that additional inter-
views would have resulted in significant new informa-
tion. However, within the scope of our review, we were
not able to undertake in-depth explorations of the major
points identified.
Further bibliometric follow-up monitoring and ana-

lyses are needed to pick up the long tail of publication
and assess its relationship to the National Health Re-
search Agenda and its priorities. Assessment of the lon-
ger term impacts of HRCSI and its funded research
would take longer but would provide an opportunity for
LIC R4D platforms to engage in follow-up evaluation
which can support mutual learning [22].
Finally, evidence on the course of R4D platforms in

LICs remains limited, making a fuller discussion of the
pros and cons of various approaches and the linkages
with our framework of actors and components remain
rudimentary.

Conclusions
This work contributes a framework for collecting data
on key actors and components in a research system. It

considers how a research council or R4D platform’s per-
formance might be analysed in relation to them. Given
the paucity of case studies of health R4D platforms in
LICs, even while important shifts to LIC ‘ownership’ of
research are occurring [23], further case studies and re-
search are warranted to jointly build better evidence and
improve R4D platform setup with ongoing quality
improvement.
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